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July 23, 2020

DRAFT MINUTES

Regular Members Present: Chairman, Michael Purcaro, Town Administrator; Vice Chairman, Robert
Grasis, Director of Water Pollution Control; Dwight Ryniewicz, Director of Public Works; Dave Smith;
Town Engineer and Andrew Tedford Chairman of Water Pollution Control Authority.

Absent Members: Jeffrey O’Neill, Finance Officer

Staff Present: Stephen Siegel, Vice President of Tighe and Bond Steve Boske, Assistant Director of Water
Pollution Control and Cassandra Santoro, Recording Secretary

Meeting was called to order at 3:07 PM by Vice Chairman, Robert Grasis.
1. Public Comment

None.
2. Construction Meeting July 22, 2020

Robert Grasis explained that there are no new delays in response to COVID 19. No health and safety
issues to report. No outstanding submittals were received. Discussion ensued regarding disinfection
season expanding.

Discussion ensued.
3. Summary of Activities
Robert Grasis explained the following summary activities:

e Genovesi trenching for new waste activated sludge (WAS) line from Building 800 to Building
1400 will be completed next week.

e Filling in Dirty Backwash Water Tank (DWWT).

e Baffle walls in aeration tank #1 & #2 are complete.

e Working on conduit runs in Building 1200, Electrical demo finished in OTRW. MCC room 100.

e Gilberto is working on grinding brick venier on west side of Building 1400.

e HVAC Demolition is taking place in Building 1400.

e Methuen Construction has finished coarse bubble diffusers in building 1300 and currently
working on rails for IMLR pumps.

e Keltic painters are painting Final Clarifier #5.

e Contact chamber has been cleared and taken offline.

Discussion ensued.
4. Upcoming Schedule

A five week schedule was distributed to committee members. Discussion ensued.
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5. Change Orders

Discussion ensued regarding Potential Change Order #008 — SCADA System in the amount of $8,502.80.
Dave Smith made a motion to approve potential change order #008. Michael Purcaro seconded and the
motion carried unanimously. Discussion ensued.

Discussion ensued regarding Potential Change Order #009 — Scum Concentrator Control Panel in the
amount of $14,095.05. Michael Purcaro made a motion to approve potential change order #009. Dwight
Ryniewicz seconded and the motion carried unanimously. Discussion ensued.

Discussion ensued regarding potential change order #010 — Filter Building Chemical Pad Changes in the
amount of $11,264.90. Michael Purcaro made a motion to approve potential change order #010 for the
safety of personnel and the environment. Dave Smith seconded and the motion carried unanimously.
Discussion ensued.

6. Stored Materials

Methuen Construction is requesting payment of stored materials. A list of stored materials was
distributed to committee members. Robert Grasis explained that most of the stored material items
Methuen Construction is requesting payment for will be installed by the end of 2020. Michael Purcaro
made a motion to approve the payment of stored materials to Methuen Construction. Dwight Ryniewicz
seconded and the motion carried unanimously.

7. Additional Items
None.
8. Approval of Meeting Minutes of July 9, 2020

Robert Grasis made a motion to approve the Meeting Minutes of July 9, 2020. Dave Smith seconded and
the motion carried unanimously.

9. Adjournment

Andrew Tedford made a motion to adjourn at 3:45PM. Dave Smith seconded and the motion carried
unanimously.

Respectfully submitted,

Cassandra Santoro

Recording Secretary



